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1.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Allied Portable Crane FAT at Sherwood, OR 
iii. Design Review at Anacortes 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Operator Concerns: 

• SSHD Controls – Drawings and manual indicate that operators will not have control of the SSHD 
from the Aft Control Station.  Scott deMirs of Systems Interface informs that operators will be able 
to switch between handling systems at the local control station.   Since the last report, Systems 
Interface is now planning to install a transfer switch in at the aft control station.  This will be 
verified during the upcoming commissioning on Armstrong.  

• Main Deck Vent Closures – Waiting to see how this is resolved by DCI & GPA.  Currently the 
covers have been fabricated and bolted in place without gaskets.  No arrangements for stowing 
the covers close to the vents is apparent.  It is still not clear how DCI will meet the requirements. 
This item remains open at this time. 

• Load Shedding – A conference call was held to allow the government and operators to question 
Siemens about load sheading. The Power Management System software can be configured to 
provide load sheading, however the shunt trips and cabling would have to be installed to make it 
operational.  Work is ongoing to identify likely circuits for load sheading. These include the two 
Chiller units and the two 100-kw chill water heaters for HVAC winter operation.  New for this 
reporting period – DCI is installing the hardware (cables and shut trips) to the two Chiller breakers 
as per the contract requirement.  The government is working on pricing a proposed WTA to add 
three additional shut trips to the two 100-kw HVAC heaters and the galley equipment breakers.   

• Main Crane Towing & Coring Crutch – The crutch assembly being provided by Allied Systems 
needs to be demonstrated to prove that it can be used in a safe and practical way.   

• Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.   
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On 16 December, DCI was notified by OCMI that further installation of MLV on Sally Ride is 
prohibited.  30% of the MLV has been installed on Ride at this time. DCI is looking for an 
alternative solution or product to meet the specifications.  No additional MLV has been added 
since this became an issue.  Since the last report, the yard has informed that Pyrotek has been 
working with USCG to come up with approved installation techniques for their MLV 
product.  According to Pyrotek/DCI, they are anticipating an adjudication letter related to the 
above. This does not mean it will be approved, but they apparently have been working closely 
with USCG on how to handle this. Pyrotek has four solutions, one that has the  MLV as the 
toplayer and three that have the MLV under perforated or unperforated sheet metal.  The use of 
perforated sheet metal as the outer layer would be preferred.   
 
Pyrotek with perforated sheet metal: 

 
 

 
 

• Side & CTD Handling Systems – Unresolved issues with fairlead interferences from TK70-70main 
crane remain, but DCI is closer to providing a solution as  Markey and Systems Interface are on 
board commisioning Armstrong’s winches.  Allied has already made the Side & CTD Handling 
Devies and the TK70-70 Cranes operational.   
 
Armstrong SSHD 
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• Emergency Generator Room HiFog- The emergency switchboard is not rate for a space 
protected by water mist.  The yard suggested that a fixed CO2 system would be better suited for 
this space due to the difficulty in the modifications necessary to upgrade the switchboard.  
Presently, DCI/GPA is starting to make the case that a fixed system is not require due to 
generator rating and the volume of the space.   

    
5.  Sally Ride Progress: 
 

• Sally Ride Electrical – The 690-volt switchboard is buttoned up and near 100% complete.  Work 
continues on the 480-volt switchboard and propulsion drives. Electricians have started hook ups 
in the various control system cabinets throughout the vessel.   
 
690-volt Switchboard 

 
Blue Drive Propulsion Cabinet 

 
• Accommodation Spaces - Progress continues at a good pace.   

 
CE Day Room – 01 Deck                            Library Area – 01 Deck 

 
 
 

• Piping Systems –  DCI has started installation hydraulic piping to Allied deck machinery.  
• TK70-70 Crane – DCI is making the preparations to land the main and jib booms to the turret. 
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• Pilot House – The temporary door access has been removed from the aft bulkhead and fitted with 
a new hatch and window. 

 
 

• Traction Winch – The Traction Winch has been set on its foundations.  Alignment and the drilling 
of the foundation to follow.  
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6.  Call-outs: 
The following structural welds were inspected with no reportable discrepancies noted.  ABS was in 
attendance.   This completed the structural inspections for Sally Ride.   
MOD3:  HI PAP Structural Brackets 
MOD4:  Aux Machinery Rom Dk Grating Framing 
                Equipment Room Structure 
                Stern Tubes 
 
 
 
 
7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR28 A031-
04 

STD Report - TEST REPORT ( 524-003-2 Flushing 
Procedure: Stern Tube Cooling)(R/ASR) 

19/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/USCG - AGOR 27 & 28 Emergency Shutdown 
Procedures)(R/ASR) 

154/0 

AGOR27 A035-
07 

STD Report - AUXILIARY SYSTEM MONITORING AND 
CONTROL DESCRIPTION OF OPERATIONS ( Aux Sys 
Monitoring Control Description of OPS (Rev  B) 
Response)(R/ASR) 

5/1 

AGOR27 A035-
15 

DWG Report - MCS BLOCK WIRING/ SYSTEM 
ARCHITECTURE DIAGRAM ( MCS Block Wiring Diagram 
(Responses)) 

1/4 

AGOR27 A035-
16 

STD Report - PRELIMINARY MIMIC SCREENS TO BE 
USED IN THE MCCS ( 56OP-0214-11-H128 Mimic 
Screens (Responses))(DARC REV) 

3/2 

AGOR27 A035-
17 

STD Report - SSV INPUT/ OUTPUT SIGNAL LIST ( SSV 
INPUT/OUTPUT SIGNAL LIST(Rev A)(Government 
Responses) (Siemens Responses))(R/ASR) 

5/1 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 436-001-4 Fire 
Detection Operational Test)(R/ASR) 

211/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 432-001-4 Sound 
Powered Phone System)(R/ASR) 

213/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 532-001-3 Potable 
Water Sys. Operational Unob. Flow & 
Cleanliness)(R/ASR) 

215/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 243-002-3 Propulsion 
Shaft Locking Device)(R/ASR) 

78/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 625-001-2 Window 
Tightness Test (Hose))(R/ASR) 

80/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 314-005-3 DC Power 24 
Volts)(R/ASR) 

82/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 720998 
COMMERCIAL)(R/ASR) 

1868/0 
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AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 721010 
HARDWARE SALES)(R/ASR) 

1880/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 721011 
VISA)(R/ASR) 

1881/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 721026 
HARDWARE SALES)(R/ASR) 

1895/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/USCG - ACCU, QFA, DVTP, PSTP)(R/ASR) 

155/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 304-001-2 Main Power 
Cable Insulation Resistance Test Report)(R/ASR) 

86/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 100-004-2 Tightness 
Testing Tanks)(R/ASR) 

88/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 100-001-2 Weld 
Inspection Visual)(R/ASR) 

90/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 Student 
Guides for Allied Systems (1 Letter and 3 Student 
Guides))(R/ASR) 

13/2 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 
( DR #18 Minutes)(R/ASR) 

115/0 

AGOR27 A027-
38 

DWG Report - FLUID SYSTEM CLEANING, FLUSHING, 
AND MAINTENANCE PROCEDURES ( 541-004-2 Flushing 
Procedure of the Fuel Oil Transfer System)(R/ASR) 

16/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 313-001-3 24 VDC 
Chargers, Batteries & Alarms)(R/ASR) 

84/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 551-002-3 Start Air 
Compressors Operation, Blowdown & Distribution 
Test)(R/ASR) 

92/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA (202b Siemens MCCS Hardware & 
Software)(R/ASR) 

617/1 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 
( DR# 18 Presentation & Agenda)(R/ASR - Corresp: 1) 

109/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 
( DR# 18 NCE Presentation)(R/ASR - Corresp: 1) 

111/0 
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